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February 17, 2009 

 
TIMELINE 

 

Calendar 
Date Milestones 

09/29/2008 
Post Mission Set, Major Events & User Loading 
Profiles on RAPWEB for Projects/Users Review and 
Verification on RAPWEB. 

11/04/2008 
Deadline for Projects/Users Responses to Mission Set, 
Major Events, and User Loading Profiles.  Last day for 
Trajectory or Viewperiod Updates and Submissions. 

01/27/2009 
Begin Projects/Users Review of Posted Preliminary 
Major Events, Contentions, & Recommendations 
(Preliminary Redbook) 

02/10/2009 Post Final Major Events, Contentions, and 
Recommendations (Final Redbook) on RAPWEB 

02/17/2009 DSN Customer Forum: Negotiation – Process 
Concluded    

 


